EEAC Calendar of Major Activities (Revised Draft, August 9, 2010)

							2011		
	July	**August**	**September**	**October**	**November**	**December**	**January**	**February**	**March**
Major Filings and Documents		PAs file 2009 Annual Reports (August 2)		File mid-term modifications for 2011/12 plans (October 29)					EEAC Annual Report on 2010 Implementation to DPU & Legis.
Council Meetings	July 13	August 10	September 14	October 12	November 9	December 14	January 11	February 8	March 8
Mid-Term Modifications for 2011 and 2012	EEAC review of initial draft mid-term modifications for 2011/12 plans (budgets, revenues, savings, benefits, performance incentives, metrics, program modifications, etc.)		EEAC review of draft mid-term modifications for 2011/12 plans	EEAC review of draft midterm modifications for 2011/12 plans and action on MTMs	(?) EEAC final review and action; PAs file mid-term modifications for 2011/12 plans				
Quarterly Reports	Q2 2010 Report, part 1 (update)	Q2 2010 Report, part 2 (data)		Q3 2010 Report, part 1 (update)	Q3 2010 Report, part 2 (data)		Q4 and year-end 2010 Report, part 1 (update)	Q4 and year-end 2010 Report, part 2 (data)	
Annual Reports	Draft 2009 Annual Reports to DOER responding to DOER request	PAs file 2009 Annual Reports: includes updates on 2010 issues (August 2)							EEAC Annual Report on 2010 Implementation to DPU and Legislature
TRM: Technical Reference Manual	Assemble draft TRM components by June 30	Prepare compiled draft TRM for review (Aug 10)		File TRM as part of mid-term modifications					
Financing	Update to EEAC on Rental Financing		Financing revisions identified for 2011 mid-term modifications						
Marketing									